

CONFIDENTIAL

31 AUG 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 31 AUGUST 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

25X1 a. Training Building Addition [] Public bid
opening was conducted by RECD on 30 August 1983 for the con-
25X1 struction of the Training Building Addition [] The
bids ranged from a low of \$297,650 including additives, to a
high of \$516,089 including additives. The Government estimate
for this effort was \$416,700. Award is pending further verifica-
25X1 tion and qualifications of the low bidder. Expect award within
two weeks. []

3. Significant Events Anticipated During the Coming Week:

None

25X1

25X1
CONFIDENTIAL